Lewis & Clark Station Camp
Bicentennial Commemoration and Archaeological Discovery

Bill Pierce Leon Winger
Local Programs Kelso Area Engineer

Washington Stat
asningion die
\// J

Department of Transportation



Lewis & Clark Station Camp

Beginnings

Marking two centuries since President Thomas Jefferson issued
Instructions to the explorers in 1803, the Lewis and Clark
Bicentennial COMEMORATION was a Nation Wide effort of
Information and capital improvements to inform people of the
significance of the Lewis and Clark explorations.



Lewis & Clark Station Camp

State Wide Coordination

Lewis &Clark Expedition bicentennial is being
commemorated from 2003 to 2006.

The various bicentennial activities were coordinated by
Governor’'s Mandate by the Washington State Historical
Society (WSHS).



Lewis & Clark Station Camp

State Wide Organization

State Agency Committee

» Six citizen members, including three Washington State Tribal
members appointed by the governor

» Washington State Historical Society

» Washington State Parks and Recreation Commission

* Washington State Department of Transportation



Lewis & Clark Station Camp

State Wide Organization

State Agency Committee (continued)

* Department of Community, Trade, and Economic Development;

* Four members of the Washington state legislature

» Lewis and Clark Trail Advisory Committee

» Department of Archaeology and Historic Preservation.



Lewis & Clark Station Camp

State Wide Organization

Agency Assistance Team

Washington State Historical Society

Washington State Department of Transportation
Washington State Tourism

Washington State Parks and Recreation
Washington State Arts Commission

National Guard

US Coast Guard

Washington State Department of Fish and Wildlife



Lewis & Clark Station Camp

Prioritized list of 23 projects to support the LC Bicentennial
Including:

 Station Camp near Chinook Washington

* End of our Voyage Trail Guide

« Statewide Interpretive Panels

* Lewis and Clark Interpretive Center at Fort Canby/Cape
Disappointment Park

e Sacagawea Interpretive Center at Sacagawea State Park

» Ridgefield National Wildlife Refuge Cathlapotle

e Beacon Rock State Park

e Chief Timothy State Park

» Confluence Project



Lewis & Clark Station Camp

=Dedication of Kiosks along the Tralil in Washington




Lewis & Clark Station Camp

Chinookan Style Plank House at Cathlapotle




Lewis & Clark Station Camp

=Dedication of Lewis and Clark Water Recreation Trail on the
Columbia River




Lewis & Clark Station Camp

=sKiosk Dedication at Skamokawa




Lewis & Clark Station Camp

Proposed Design Drawing of Finished Park




Preliminary Engineering

=Sec 106 work

»Followed Federal Process

=Area of Potential Effect

=Tribal Consultation

*DAHP Consultation

»Archeological Investigation Conducted by National Parks Service.



Preliminary Eng. & Archaeological Investigation
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Trade Ring




Blue Beads




Chinese Ceramic




Creamware Ceramic
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Gun Flint




Mochaware Ceramic




Fishing Net Weight




Iron Dagger







PE Phase of Sec. 106 Complete

The project was being driven by the desire to
nave the Station Camp Improvements in place
oy the Bicentennial in Washington State
petween November 15 and 24, 2005.

This was 200 years after Lewis and Clark had
camped at what Is today known as Station
Camp.



PE Phase of Sec. 106 Complete

The project was cleared to go to Ad. The old
barn foundation was planned to be removed
and additional archeological testing performed
by the NPS archaeologist.

At the time, the archeological opinion was that
testing had reached the point of redundancy.
The barn foundation was in private ownership
until quite late in the Preliminary Engineering
process.



Programmatic Agreement

»Federal Highway
Administration

"\WA State Dept. of
Transportation

WA State Historical Society

=Chinook Tribe

=National Parks Service

=Office of Archaeological and
Historic Preservation

=\\VA State Parks & Recreation

*US Army Corps of Engineers



Aerial View of Roadway Construction Project
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Block “F” - Suspend Work January 29, 2005

Station Camp 45PC106 Proposed Monitoring Areas
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Block “F”

Station Camp 45PC106 Proposed Block F Excavations
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Stripping Trenches




Plank Like Features




Plank Like Features




Mitigation agreement

To avoid disturbance of the features in block F, the
agreement was that the roadway profile would be raised to
cover and not excavate further in the area of block F.

Excavation was minimized, but not eliminated due to utility
needs and some wetland mitigation needs.



Design Modifications




Resume Work September 19, 2005




Utility Installation




Inadvertent discovery of Human remains
September 27, 2005
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Inadvertent Discovery
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Stop Work and Secure the Site

Make Notifications per programmatic Agreement
24 Hour Security Guard
Erect a Tent to Protect Site

Install Temp Fencing



Treatment Plan

Cooperative Effort between signatories of the programmatic
agreement.

Took a few months to sort It out.

Weekly Conference calls with project team, HQ CRM group
FHWA and DAHP.



‘reatment Plan Design
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Treatment

Plan Design
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Treatment Plan Implementation




Treatment Plan Implementation
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Treatment Plan Implementation
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Treatment Plan Implementation
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Other Cultural Resource Project Contacts

* SR 14 Confluence Project — City of Vancouver Project
»| ewis County Rush Road Extension — Lewis County Project



Section 106 Process Important Points

= Area of Potential Effect Determined and Agreed to up front.
» Proper consultation of parties, Tribal and Agency

= Archeological Survey Designed to meet the needs of the project
AND the needs of cultural heritage preservation and interpretation.

= ALL inadvertent discoveries must be kept confidential. NO
photos of remains or funerary objects are to be taken by anyone.

*The process may seem slow and tedious, but missing an
Important step can bring everything to a complete and expensive
halt.
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